WEEKLY STATUS MEETING
December 18, 2013

1) H&S Moment

2) H&S
Observations from week
Weather Impacts, if any

3) Summary of week ending 12/15/13
Capping

- Finalized equipment set-up and configuration in preparation for
geotextile and armor stone placement

- Moved armor stone and geotextile to RM 10.9 area

- Began placement of geotextile on Wednesday, 12/11 however the
tides and current created issues with placement and as a result
limited progress was made. By the end of the week only two 15’
widths of geotextile had been placed in the area south of the No-
Dredge zone.

- The placement of the 2 stretches of geotextile was not successful
as depicted in the attached photo taken 12/14. The currents
prevent the fabric from lying flat until enough armoring stone can
be placed. Alternative placement methods were developed over
the weekend and will be attempted during the week of 12/16.

Water and air quality monitoring
- Continued real-time turbidity monitoring from the 4 fixed buoys
and 1 mobile buoy — no exceedances noted
- Based on agreement with EPA, no real-time air monitoring was
performed this week

Active Layer Monitoring

- Received and evaluated Total Carbon analytical data from Quality
Control samples collected of the Active Layer. Report was
prepared (and submitted to EPA on 12/16).

- EPArequested an integrated map summarizing the results of all
active layer placement activities. The map was prepared (and
submitted to EPA on 12/16).
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4) Issues
- EPA acknowledgement / acceptance of technical memoranda on

active layer
- Ongoing need, if any, for turbidity monitoring and silt curtains
- GLDD working on alternate techniques for deployment of
geotextile and investigating an alternate geotextile product
should placement continue to be unsuccessful
5) Activities/schedule for upcoming week
- Resume placement of geotextile and armor stone
using alternate techniques
- Continue moving armor stone to RM 10.9 area as necessary to
support placement operation
6) Community Interaction
No issues.
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